Time Report

January 01, 2021 - February 23, 2021

Name	Hours with subtasks	Hours without subtasks
Digital Alpha LP Admin Dashboard	44h 55m	-
User upload set categories	9h 10m	9h 10m
Configure- Send Email on Upload Cloud Function Client Side for Each document	4h 15m	4h 15m
Modify Upload screen to include property to Onclick "LimitedPartners"	4h 00m	4h 00m
Deploy cloud functions nodemailer to Firebase	3h 30m	3h 30m
Configure Firebase Cloud Functions	3h 00m	3h 00m
Configure Firebase Nodemailer auto send email to multiple user emails	3h 00m	3h 00m
Convert upload functions "LP" property to array to support Cloud Function nodemail	3h 00m	3h 00m
New Feature Testing	3h 00m	3h 00m
Update Navigation to include Fund1, Fund1A	3h 00m	3h 00m
Configure Upload document to support PDFs	2h 30m	2h 30m
Modify User Create Screen to include 10 additional email fields	2h 00m	2h 00m
Modify User Create screen to include properties Fund1 & Fund1A	2h 00m	2h 00m
Build project for production/set production Firestore Database	1h 30m	1h 30m
Deploy front end to Firebase Hosting	1h 00m	1h 00m
Digital Alpha LP Dashboard	39h 30m	-
Modify unique user view document functions- K1, Capital Call, Capital Account	8h 00m	8h 00m
Create DB Paths- Distribution Letter Folder (years 2017-2021)	6h 30m	6h 30m
Create DB Paths - Capital Calls (years 2017-2021)	5h 00m	5h 00m
New Feature Testing	4h 00m	4h 00m
Create DB paths K1 Statements (years 2017-2021)	3h 30m	3h 30m
Modify user view document support for PDF (download/print)	3h 30m	3h 30m
Create DB Paths Financials (Quarters 1-4, years 2017-2021)	3h 00m	3h 00m
Create DB Paths- Capital Account (years 2017-2021)	3h 00m	3h 00m
Build project for production/set production database	2h 00m	2h 00m
Deploy front end to Firebase Hosting	1h 00m	1h 00m
Total	**84h 25m**	**84h 25m**